Statement of Work - Phase 2

This statement of work defines Phase 2 of the Falcon engagement with Brightwater Logistics: scope, deliverables, budget and timeline for the build from 21 September 2026 to 30 October 2026 and the pilot in November 2026. The steering committee approved the Phase 2 budget of $48,200 on 14 September 2026.

Scope

Phase 2 takes the Phase 1 platform to a working pilot. It adds improved search quality, question answering across a team's shared documents, migration of the warehouse document store, user acceptance testing, training and handover to the client support team.

Deliverables

- D6 Search quality improvements measured against an agreed question set
- D7 Question answering that cites documents shared by teammates
- D8 Migration of the warehouse document store, planned for early November 2026
- D9 User acceptance test plan and results
- D10 End-user training, user guide and support model
- D11 Pilot with two client teams and a closing report

Budget

The total Phase 2 budget is $48,200, approved on 14 September 2026. It is a not-to-exceed amount billed on time and materials against the Rate Card. Any increase needs a signed change order.

Timeline

- Build: 21 September to 30 October 2026, Sprints 12 to 14
- Pilot with two teams: 9 to 27 November 2026
- Closing report and handover: December 2026

Assumptions

- Phase 1 deliverables are accepted and the platform stays in the agreed environment
- The client names two pilot teams and releases their time for training and feedback
- The warehouse system owner supports the migration window

Acceptance

The client sponsor accepts each deliverable in writing within five business days of delivery. The pilot closes when the closing report is accepted.