Invoice Summary - Phase 1

This summary lists every invoice raised for Falcon Phase 1 (March to August 2026) and its payment status as of 31 August 2026. The invoices add up to the Phase 1 total of $38,300: the $31,500 Statement of Work signed 12 February 2026 plus $6,800 for Change Order 01. Prepared by the Delivery lead (User 2) for the Finance business partner.

Invoices

Invoice	Date	Basis	Amount	Status
FAL-INV-001	2 Mar 2026	SOW milestone 1: kickoff	$10,500	Paid 27 Mar 2026
FAL-INV-002	30 Apr 2026	SOW milestone 2: discovery complete	$10,500	Paid 28 May 2026
FAL-INV-003	15 Jun 2026	Change Order 01: CRM integration	$6,800	Paid 10 Jul 2026
FAL-INV-004	31 Jul 2026	SOW milestone 3: Phase 1 delivery	$10,500	Paid 25 Aug 2026
Total			$38,300	All paid

The SOW milestones total $31,500 (three invoices of $10,500) and the change order invoice is $6,800, so the four invoices sum to $38,300.

Notes

- No invoice was raised for the bridge period. Change Order 02 (3 August 2026) funds Sprints 9 to 11 from Phase 1 contingency at no added fee.
- Payment terms are 30 days from the invoice date; all four invoices were paid inside terms.
- There are no outstanding credits, disputes or retentions on Phase 1.
- Phase 2 invoicing will follow the Phase 2 Statement of Work against the approved budget of $48,200.