Statement of Work - Phase 1

This statement of work defines the scope, deliverables, fee and acceptance terms for Phase 1 of the Falcon engagement with Brightwater Logistics. It was signed on 12 February 2026 under the Master Services Agreement dated 6 October 2025.

Scope

The firm will discover requirements, design and build the core of the Harborview Platform: document ingestion from the agreed repositories, search across file names, tags and content, and a question-answering view that cites its sources.

Deliverables

- D1 Current-state assessment and discovery findings report
- D2 Solution architecture and security review summary
- D3 Working platform covering ingestion, search and question answering
- D4 Test plan and test results for the core release
- D5 Executive readout and a recommendation for Phase 2

Fee and Payment

The fixed fee is $31,500, invoiced in three equal instalments at kickoff, at the end of discovery and on acceptance of D5. Payment terms follow the Master Services Agreement.

Timeline

Kickoff is planned for 2 March 2026. Build runs in eight two-week sprints from 20 April 2026, with Phase 1 ending in early August 2026.

Assumptions

- The client provides repository access within two weeks of kickoff
- Documents are in PDF, DOCX, PPTX or TXT format
- Integration with the customer relationship system is out of scope
- The client reviews each deliverable within five business days

Acceptance

A deliverable is accepted when the client sponsor confirms in writing that it meets its description. Silence for ten business days after delivery counts as acceptance.