Monthly Burn Report - August 2026

This report covers Falcon spend for August 2026 (1 to 31 August), written on 3 September 2026 by the Delivery lead (User 2). It shows the last week of Phase 1, which closed on 7 August 2026, and the first weeks of the bridge period (Sprints 9 to 11 (10 August to 18 September 2026)), which Change Order 02 (3 August 2026) funds from Phase 1 contingency at no added fee.

Summary

- August actual spend was $13,150 against a plan of $13,400, which is $250 under plan.
- Phase 1 closed on 7 August 2026 with no overrun against the $38,300 total.
- Bridge weeks drew $7,100 of contingency against a plan of $7,200; no new fees were invoiced to the client.

Burn against plan

Period	Scope	Plan	Actual	Variance
1 to 7 Aug	Phase 1 close-out (Sprint 8)	$6,200	$6,050	-$150
10 to 14 Aug	Bridge, Sprint 9 week 1	$2,400	$2,250	-$150
17 to 21 Aug	Bridge, Sprint 9 week 2	$2,400	$2,500	+$100
24 to 28 Aug	Bridge, Sprint 10 week 1	$2,400	$2,350	-$50
August total		$13,400	$13,150	-$250

Commentary

The Sprint 9 second week ran $100 over plan because an engineer covered a production fix for the CRM integration. The Sprint 8 close-out and the executive readout on 12 August were delivered with less review time than planned, which accounts for the Phase 1 saving.

Looking ahead

The bridge continues through Sprint 11 and ends on 18 September 2026. The week beginning 31 August is reported in the September burn report. Phase 2 spending is tracked from the approved budget once the steering committee decides on 14 September.