Monthly Burn Report - September 2026

This report covers Falcon spend for September 2026, written on 2 October 2026 by the Delivery lead (User 2). It covers the end of the bridge period (18 September), the start of Phase 2 on 21 September 2026, and burn against the Phase 2 September plan.

Summary

- Bridge weeks beginning 31 August, 7 September and 14 September cost $6,950 against a plan of $7,200, which is $250 under plan.
- Phase 2 September actuals (21 to 30 September) were $8,750 against a plan of $8,700, which is $50 over plan.
- Total September spend was $15,700 against a plan of $15,900.

Bridge period weeks

Week beginning	Plan	Actual	Variance
31 Aug (Sprint 10 week 2)	$2,400	$2,300	-$100
7 Sep (Sprint 11 week 1)	$2,400	$2,450	+$50
14 Sep (Sprint 11 week 2)	$2,400	$2,200	-$200
Bridge total	$7,200	$6,950	-$250

Across the whole bridge (Sprints 9 to 11) contingency use was $14,050 against a plan of $14,400.

Phase 2 burn by role (21 to 30 September)

Role	Sep plan	Sep actual	Variance
Engineering	$4,400	$4,550	+150
Data	$1,800	$1,700	-100
Design	$1,400	$1,400	+0
Project management	$800	$800	+0
Quality assurance	$300	$300	+0
Total	$8,700	$8,750	+50

Commentary

Engineering was $150 over plan because the Sprint 12 environment baseline needed an extra day, offset by Data finishing the extract mapping spike $100 under plan. Quality assurance, design and project management landed on plan. No budget transfers between roles were needed.

The October burn report will be issued in the first week of November against the October plan in the Phase 2 Budget Breakdown.