Phase 2 Budget Breakdown

This breakdown shows how the approved Falcon Phase 2 budget of $48,200 is split by role and by month (September to November 2026). It was prepared by the Delivery lead (User 2) between 8 and 14 September 2026 ahead of the steering approval on 14 September 2026.

Budget by role

Role	Phase 2 budget
Engineering	$26,400
Data	$9,800
Design	$5,200
Project management	$4,300
Quality assurance	$2,500
Total	$48,200

Budget by month

Phase 2 starts on 21 September 2026, so September covers only the last ten days of the month. Rows add up to the role totals above and the columns add up to $48,200.

Role	Sep 2026	Oct 2026	Nov 2026	Role total
Engineering	$4,400	$12,000	$10,000	$26,400
Data	$1,800	$4,000	$4,000	$9,800
Design	$1,400	$2,400	$1,400	$5,200
Project management	$800	$1,800	$1,700	$4,300
Quality assurance	$300	$900	$1,300	$2,500
Total	$8,700	$21,100	$18,400	$48,200

Assumptions

- Rates follow the agreed Rate Card; the split is expressed in dollars, not hours.
- Engineering carries the Ask work, the central retrieval service and the warehouse extract integration, and peaks in October.
- Data covers ingest, embeddings and the warehouse cutover quality checks, and is flat in October and November.
- Design is front loaded for the Ask page refresh and returns in November for pilot feedback changes.
- Quality assurance ramps up in November for pilot support and regression runs.
- No contingency is included in these figures; contingency is requested separately from the Executive sponsor.

Open points

The Finance business partner asked for the same split to be reported monthly. The September, October and November burn reports will use these exact role lines.